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Muscoy Team Conference Call Notes 
25 June 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  Mike Lowe/SBMWD 
 Mark Eisen/Secor  Loni Adams/DTSC 
 
 

Tom Perina/CH2M Hill 
Bob Kemmerle/E2 

 
 

Greg Holmes/DTSC 
Rich Coffman/DTSC 

    
Contract Issues 
� Per Kim, if City accepts O&F letter which will separate the reports from declaring the system 

O&F, the RA and C&P Reports will only include information in the 18-Month Report.  Any 
references to declaring the system O&F will have to be removed and replaced with language 
to the effect of “the system met the performance criteria as described in the report”. 

� Per Kim, the O&F letter takes precedence over the reports.  All reports on hold until the letter 
is completed and the City agrees to separate O&F determination from the Semi-Annual, C&P 
and RA reports. EPA would like to use the O&F letter as the vehicle for O&F determination. 

� Roger to complete the indicated sections in the draft letter sent by Kim prior to the call.  Kim 
needs details on how and when what decisions were made and actions were taken. 

Construction/Validation/Performance 
� Kit reported current construction progress from Matt: 

o Week of 18 June: the City monitored the operation of EW-108S. Began pumping 
19th Street Well #2. 

o Week of 25 June: will continue to monitor the system and prepare to do spinner 
test on 19Th Street Well #2. 

� Kit to get updates on spinner tests from City on weekly basis. 

� Kit reported that there was no URS field activity for week of 11 June or any planned for week 
of 25 June. 

� Mark reported that the sampling was completed at the end of May for semi-annual round and 
starting to receive results from that. Mark sent results for EW-108S and MW-141A to Roger 
and Adam on 18 June. 

� The Final 18-Month Report is delayed to respond to comments from the City. 
� URS is currently working on the Cost & Performance Report, the RA Report, and the Startup 

Report, with due dates pushed back. 
General Discussion 

� (No discussion) 

Next Conference Call 
Monday, 25 June 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


